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Overview
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The following pie-chart shows the planned distribution of GridPP resources between the five major areas presented at the previous Oversight Committee meeting. The only change is a decrease of  £0.04m in the Operations category due to a better understanding of the cost of Globus Support, balanced by an increase in the Tier-1/A and Applications categories. The latter was due to the inclusion of actual start dates for one two posts; the former represents a slight increase the support for Tier-1/A staff between April and September 2004.

The planned breakdown by financial year is shown in the table below. There has been a shift of about £0.96m from FY2002 into FY2003 (£0.69) and FY2004 (£0.27). This arises from changes in the CERN spending plans and due to the capping of UK hardware spending in FY2002. These will be discussed in more detail in the sections that follow.
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DataGrid

£3,786,302

£591,177

£1,209,807

£1,278,227

£707,092

Tier-1/A

£3,674,009

£888,000

£742,987
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Applications

£2,077,645

£91,846

£661,304

£738,557

£585,938

Operations

£1,794,159

£443,060

£507,695

£523,688

£319,716

TOTAL

£16,998,715

£2,014,083

£4,360,813

£6,588,981

£4,034,838

Estimated Breakdown by Financial Year

Project Summary


Actual Spend in FY2001

The actual spend in FY2001 is the combination of three numbers: 

1. Money Transferred to CERN: No funds were transferred to CERN during this period.

2. Grants Paid by PPARC: The exact amount paid in Grants is subject to the method of calculation: According to PPARC spreadsheets
, a total of £0.266m was spent in FY2001. However, using the real starting date of the grant
, the sum spent (used in the ProjectPlan) is estimated to be £0.390m. The total Grant is identical in the PPARC sheets and the ProjectPlan in all cases.

3. Money spent on the SLA via RAL:  The actual GridPP funds spent on the RAL SLA in FY2001 was £1.522m. This is lower than the planned number by £0.109m primarily due to the VAT on the hardware purchase slipping into FY02. This is detailed in the RAL SLA section below.

The total actual spend in FY2001 was, therefore, £0.390m + £1.522m = £1.912m compared to £2.014m in the planning table above.

CERN

No money has yet actually been transferred to CERN. Appointments have been made for all 24 staff posts and 18 have already started. The staff cost profile in the table below represents the current estimate based on actual or intended starting dates.
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£214,000

£119,000

£44,000
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TOTAL

£1,794,159

£443,060

£507,695

£523,688

£319,716

The GridPP PMB recently approved a proposal from CERN to fund the purchase of tape drives and associated equipment at the level of £0.43m in place, partly, of the £0.30m initially allocated for the purchase of CPU and disks in FY2002. Although the tapes will be purchased in FY2002, CERN will bill PPARC in FY2003, thus assisting with the cash-flow problem in FY02.

DataGrid
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TOTAL
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Hardware

£2,438,000

£888,000

£400,000

£1,150,000

£0

Staff

£1,236,009

£0

£342,987

£616,399

£276,624

TOTAL

£3,674,009

£888,000

£742,987

£1,766,399

£276,624

In the table below, Column-2 shows the cumulative cost to the end of June 2002 of GridPP DataGrid effort. Columns 3 to 5 refer GridPP funded effort in Q6 (April-June 2002) and show the cost, the planned and the actual effort. This is intended to provide the committee with a snapshot of the current status within GridPP: There is good agreement between the planned and actual effort (there is a little ambiguity about whether some security work is reported WP6 or WP7 that explains the small differences). Column-6 shows the total effort reported via GridPP in Q6. This includes the GridPP effort together with EU funded effort and that funded by HEFCE and the core programme. The final column shows the cumulative fraction of the UK contracted effort that has been delivered and is intended to show the overall state of the UK participation in DataGrid. More details are given in the DataGrid Q6 Report.

Tier-1/A

The table below shows the planned spending on staff and hardware on the Tier-1/A centre, according to financial year. The actual outturn from the RAL SLA for FY01 has recently been received and is presented under the RAL SLA section below. The planning below will be updated after the Oversight Committee has been presented with the comparison ( the main difference is that the actual hardware spend in FY01 is lower than planned because the VAT on the FY01 purchases has been carried forward into FY02).
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ATLAS

4.50

£234,400

5.42

£306,800

9.92

£541,200

LHCb

3.00

£150,700

5.58

£353,945

8.58

£504,645

CMS

4.50

£237,100

4.08

£234,060

8.58

£471,160

LHC Total 

12.00

£622,200

15.08

£894,805

27.08

£1,517,005

BaBar

0.00

£0

7.17

£395,120

7.17

£395,120

CDF

0.00

£0

5.58

£307,300

5.58

£307,300

D0

0.00

£0

6.00

£323,820

6.00

£323,820

UKQCD

0.00

£0

3.00

£156,600

3.00

£156,600

Non-LHC Total 

0.00

£0

21.75

£1,182,840

21.75

£1,182,840

GRAND TOTAL

12.00

£622,200

36.83

£2,077,645

48.83

£2,699,845

Application Posts

DataGrid Posts

TOTAL

The table below shows one significant change in planning from that presented previously: At the request of PPARC, the hardware expenditure in FY2002 has been capped at £400,000 and the balance of the original £775,000 has been shifted to FY2003. Once the outturn from FY01 has been included, the actual under-spend on hardware in FY01 will be shifted into FY04.

Applications/Experiments
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£68,939

£70,200

£75,100

£78,800
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6.14

£423,285

9.65

£677,430

12.75

£957,525

3.94

£310,157

32.48
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0.50
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£140,400

2.00

£150,200

1.50
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6.00
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0.00
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£225,300

2.25
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7.25
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Sub-total

6.64

£457,755

13.65

£958,230

17.75

£1,333,025

7.69

£605,657

45.73

£3,354,667

Recurrent

Hardware

£776,300

£400,000

£1,150,000

£123,700

£2,450,000

Travel

£175,000

£220,000

£220,000

£175,000

£790,000

Misc

£113,000

£0

£0

£0

£113,000

Sub-total

£1,064,300

£620,000

£1,370,000

£298,700

£3,353,000

TOTAL

£1,522,055

£1,578,230

£2,703,025

£904,357

£6,707,667
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REVISED

The table below presents a picture of the GridPP financial commitments from the perspective of the experiments in terms of both the Application posts and the WP8 DataGrid posts. There are very minor modifications to the table presented previously due to the inclusion of actual start-dates. The reporting back of this effort via the EB-reporting mechanism has been established for the last quarter, however this information was not available in time to include in this report. The intention in the future is to report on planned and actual effort in the latest period as for the DataGrid in the section above.

Operations

The “Operations” category summarises commitments related to the running of the GridPP project. These are shown in the table below and are primarily the cost of GridPP Management posts and Travel. The Miscellaneous category is dominated by expenditure on travel and effort that occurred prior to the start of GridPP in September 2001. The FY01 travel has not yet been adjusted for the actual outturn (see RAL SLA section below). The cost of the Project Manager’s grant has increased the Managers line by 20K (the balance of the grant had already been included in the previous planning) and was more than compensated by a reduction of 50K in the miscellaneous line as a result of establishing the cost of Globus Support.
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Hardware

£1,245,800

£0

£0

£725,000

£520,800

Staff

£4,420,800

£0

£1,239,021

£1,557,111

£1,624,668

TOTAL

£5,666,600

£0

£1,239,021

£2,282,111

£2,145,468



RAL SLA

The two tables below show summaries of the GridPP funds that are spent via the RAL SLA. The first table show the planned expenditure. The second table is an update that reflects the actual spend in FY01 and a suggested revision to planning for FY02-4. This arises because RAL reports (and bills) the actual staff effort on projects. A number of explanatory notes are given below.

Notes:

1. There has been a significant increase in the average staff cost for FY01. This is mainly due to the average seniority of GridPP staff being higher than the departmental average. As more junior people join the project, this is expected to decline. A smaller effect is due to a different method of calculating and assigning overhead charges to SLA projects. This effect also contributes a small (less than 1%) increase to the average staff cost predicted for future years.

2. The “Existing Staff Effort” in FY01 was higher than planned by 0.24SY. This is the combination of a number of changes but, most significantly, the addition of J.Jensen to work on WP5 (0.25SY).

3. The hardware spend in FY01 is significantly lower than planned because the VAT (about £128K) has slipped into FY02. This will have to come out of the £400K available in FY02.

4. The revised planning for FY02-04 presented in the second table above is an estimate/suggestion by RAL and GridPP may choose to adjust the exact profiles when the ProjectPlan is updated. 

Issues

The capping of funds available for hardware purchases in FY02 has reduced the planned expenditure from £0.775m to £0.400m. This problem is compounded by the fact that the VAT on FY01 purchases has slipped into FY02 and thus about £0.128m of the money available is already committed. GridPP will have to carefully monitor commitments to BaBar Tier-A development.

Appendix – Travel

The figure below show the travel spend by GridPP for the current financial year (2002/03) up to the 23rd September 2002. It should be noted that a) the spend for August is light owing to the holiday season and b) the figures are as yet incomplete for September. Thus ignoring recent fluctuations, the spend is on track to come in within budget (£220k) by the end of the financial year.
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� Guy Rickett (by email) Oct 4th 2002.


� In a few cases, slow hiring is being compensated by employing an additional person for a few months. In this case the “Start Date” used in the ProjectPlan is backdated to the equivalent single person starting date.
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GridPP Travel Log

		GridPP/DataGrid Travel Log

																										Visit Notice		Claim

		Start		End		Nights		Destination		Name		Institute		Cost		Cost		Project		My		Comments				Received		Received

														Estimate		Outturn		Code		Signature						or Dated

		10-Oct-00		11-Oct-00		1		CERN		Denis Nicole		Southampton				615.87		FL69000

		Jan ?		Jan ?				CERN		P.Clarke		UCL				233.40		FL69000		no

		4-Feb-01		6-Feb-01		2		CERN		G.J.McCance		Glasgow				118.76+air fare		FL69000						For WP2 meeting

		21-Feb-01		21-Feb-01		0		Oxford		D.Newbold		Bristol				79.40		FL69000										25-Feb-02

		21-Feb-01		23-Feb-01		2		Oxford		D.Newbold		Bristol				261.18		FL69000										25-Feb-02

		5-Mar-01		9-Mar-01		4		Amsterdam		F.Harris		Oxford		750.00				FL69000				GGF1 & DataGrid		EasyJet flights

		4-Mar-01		9-Mar-01		5		Amsterdam		I.McArthur		Oxford		828.00		936.56		FL69000				GGF1 & DataGrid

		4-Mar-01		9-Mar-01		5		Amsterdam		P.Gronbech		Oxford		828.00		849.86		FL69000				GGF1 & DataGrid

		5-Mar-01		9-Mar-01		4		Amsterdam		D.J.Colling		I.C.		750.00		343.04		FL69000				GGF1 & DataGrid

		3-Mar-01		11-Mar-01		4		Amsterdam		G.J.McCance		Glasgow		750.00		715.77		FL69000				GGF1 & DataGrid

		4-Mar-01		9-Mar-01		5		Amsterdam		G.D.Patel		Liverpool		828.00		920.61		FL69000				GGF1 & DataGrid

		4-Mar-01		10-Mar-01		6		Amsterdam		G.J.Hughes		Liverpool		960.00		917.93		FL69000				GGF1 & DataGrid

		7-Mar-01		9-Mar-01		2		Amsterdam		C.K.Mackay		Bristol		560.00		589.60		FL69000				DataGrid

		7-Mar-01		9-Mar-01		2		Amsterdam		D.M.Newbold		Bristol		560.00		314.30		FL69000				DataGrid

		4-Mar-01		7-Mar-01		3		Amsterdam		C.Gioffi		Oxford		630.00		481.32		FL69000				GGF1

		5-Mar-01		9-Mar-01		4		Amsterdam		A.Flavell		Glasgow		800.00				FL69000				GGF1 & DataGrid

		4-Mar-01		9-Mar-01		5		Amsterdam		R.Hughes-Jones		Manchester		828.00		956.76		FL69000				GGF1 & DataGrid

		6-Mar-01		10-Mar-01		4		Amsterdam		D.Kant		QMW		750.00		550.26		FL69000				DataGrid

		6-Mar-01		9-Mar-01		3		Amsterdam		A.J.Martin		QMW		630.00				FL69000				DataGrid

		7-Mar-01		9-Mar-01		2		Amsterdam		S.L.Lloyd		QMW		560.00		381.92		FL69000				DataGrid

		3-Mar-01		11-Mar-01		8		Amsterdam		A.McNab		Manchester				1,169.46		FL69000				GGF1 & DataGrid		(includes 2 weekends ??)

		Mar		Mar				Amsterdam		A.Khan		Edinburgh				1,136.29		FL69000		no

		5-Mar-01		9-Mar-01		4		Amsterdam		D.Britton		I.C.				984.37		FL69000				GGF1 & DataGrid (paid for 2 rooms - D.Colling as well)

		7-Mar-01		9-Mar-01		2		Amsterdam		D.Newbold		Bristol				685.42		FL69000				DataGrid						25-Feb-02

		12-Mar-01		12-Mar-01		0		Didcot		D.Britton		I.C.				14.90		FL69000				GridPP PMB Meeting

		19-Mar-01		22-Mar-01		3		Milan		D.J.Colling		I.C.		575.00		377.43		FL69000				WP1 meeting (Milan)		155 air fare, 420 subs

		28-Mar-01		28-Mar-01				London		A.McNab		Manchester		115.00		115.00		FL69000				DataGrid Technical Meeting in London (1 day)

		19-Feb-01		20-Feb-01		1		Coseners		S.Lloyd		QMW				28.60		FL69000				Grid meeting with CERN

		28-Mar-01		30-Mar-01		2		CERN		A.McNab		Manchester				322.33		FL69000				DataGrid Security Meeting

		3-Apr-01		8-Apr-01		5		Argonne		A.McNab		Manchester				1,046.10		FL69000				DataGrid-Globus meeting

		23-Apr-01		27-Apr-01		5		Oxford		T.Watts		Rutgers		252.65		244.18		FL69000				Working on CDF Grid

		April ?		April ?				CERN		P.Clarke		UCL				308.21		FL69000		no

		21-May-01		27-May-01		6		FNAL		D.Colling		IC				488.08		FL69000				Large Cluster Workshop				27/06/2001 ???

		9-May-01		11-May-01		2		CERN		A.McNab		Manchester				695.78		FL69000				DataGrid

		9-May-01		11-May-01		2		CERN		D.Newbold		Bristol				282.20		FL69000				DataGrid WP6 meeting						25-Feb-02

		23-May-01		25-May-01		2		Coseners		F.Gagliardi		CERN				449.32		FL69000				Guest of 1st GridPP meeting

		25-May-01		25-May-01		1		Coseners		A.McNab		Manchester				104.00		FL69000				For GridPP meeting

		23-May-01		25-May-01		2		Coseners		D.Britton		I.C.				41.20		FL69000

		may						Coseners		S.Burke		Lancaster				60.00		FL69000

		may						Coseners		C.Allton		??				71.00		FL69000

		may						Coseners		G.McCance		Glasgow				298.00		FL69000

		may						Coseners		L.Thompson		Sheffield				67.50		FL69000

		may						Coseners		G.Patel		Liverpool				58.60		FL69000

		may						Coseners		P.Millar		Glasgow				133.50		FL69000

		may						Coseners		S.Lloyd		QMW				31.00		FL69000

		may						Coseners		P.Ratoff		Lancaster				158.40		FL69000

		may						Coseners		R.Barlow		Manchester				72.00		FL69000

		may						Coseners		A.Irving		??				85.50		FL69000

		may						Coseners		P.Watkins		Birmingham				52.00		FL69000

		may						Coseners		A.Doyle		Glasgow				192.40		FL69000

		may						Coseners		F.Harris		Oxford				164.80		FL69000

		may						Coseners		R.Jones		Lancaster				191.46		FL69000

		24-May-01		25-May-01		0		Coseners		D.Newbold		Bristol				36.90		FL69000										25-Feb-02

		may								Sutcliffe (Coseners House)						3,939.00		FL69000				Recharge form Coseners for GridPP Collab Meeting

		29-May-01		31-May-01				CERN		I.McArthur		Oxford				423.75		FL69000		no

		26-Jun-01		26-Jun-01		0		London (UCL)		A.McNab		Manchester				119.00		FL69000				Attend Technical Meeting in London

		2-Jul-01		5-Jul-01		0		Oxford		I.McArthur		Oxford				180.00		FL69000				DataGrid - Oxford

		2-Jul-01		6-Jul-01		4		Oxford		F.Harris		Oxford(CERN)				454.00		FL69000				DataGrid - Oxford

		2-Jul-01		5-Jul-01		3		Oxford		P.Millar		Glasgow						FL69000				DataGrid - Oxford (application for advance only)

		2-Jul-01		5-Jul-01		0		Oxford		T.Huffman		Oxford				180.00		FL69000				DataGrid - Oxford

		1-Jul-01		5-Jul-01		4		Oxford		I.Bertram		Lancaster				416.79		FL69000				DataGrid - Oxford

		2-Jul-01		5-Jul-01		3		Oxford		A.McNab		Manchester				355.30		FL69000				DataGrid - Oxford

		2-Jul-01		5-Jul-01		3		Oxford		D.Britton		I.C.				137.30		FL69000				DataGrid - Oxford

		July						Oxford		R.Hughes-Jones		Manchester				573.15		FL69000				DataGrid - Oxford

		July						Oxford		A.Martin		QMW				407.50		FL69000				DataGrid - Oxford

		July						Oxford		P.Hobson		Brunel				237.30		FL69000				DataGrid - Oxford

		July						Oxford		L.Thompson		Sheffield				141.00		FL69000				DataGrid - Oxford

		July						Oxford		D.Tovey		Sheffield				199.50		FL69000				DataGrid - Oxford

		July						Oxford		G.Patel		Liverpool				352.00		FL69000				DataGrid - Oxford

		July						Oxford		A.Doyle		Glasgow				438.20		FL69000				DataGrid - Oxford

		July						Oxford		K.MacKay		Bristol				362.90		FL69000				DataGrid - Oxford

		July						Oxford		S.Lloyd		QMW				148.50		FL69000				DataGrid - Oxford

		July						Oxford		A.Wilson		PPARC/RAL				262.50		FL67000				DataGrid - Oxford

		2-Jul-01		5-Jul-01		3		Oxford		D.Newbold		Bristol				358.50		FL69000				DataGrid - Oxford						25-Feb-02

		July						??		G.Patel		Liverpool				499.60		FL69000				??

		14-Jul-01		19-Jul-01		5		Washington		A.McNab		Manchester				1,979.89		FL69000				Attend GGF2 & EDG-Globus co-ordination

		14-Jul-01		18-Jul-01		4		Washington		S.Lloyd		QMW						FL69000				Attend GGF2

		24-Jul-01		26-Jul-01		2		London (UCL)		R.Jones		Lancaster						FL69000				GridPP Experiments & GridPP Collaboration Boards

		25-Jul-01		25-Jul-01		0		London (UCL)		M.Whalley		Durham				82.00		FL69000				GridPP Collaboration Board

		25-Jul-01		25-Jul-01		0		London (UCL)		N.Spooner		Sheffield						FL69000				GridPP Collaboration Board

		24-Jul-01		24-Jul-01		0		London (UCL)		A.Irving		Liverpool				99.60		FL69000				GridPP Experiments Board

		24-Jul-01		24-Jul-01		0		London (UCL)		D.Newbold		Bristol				53.10		FL69000				GridPP Experiments Board						25-Feb-02

		April						ISDN VC		R.Middleton						232.99		FL69000				For Grid VC

		April						ISDN VC		R.Middleton						40.77		FL69000				For Grid VC

		5-Aug-01		7-Aug-01		2		Catania		D.Colling		I.C.						FL69000				For WP1 integration meeting

		9-Aug-01		12-Aug-01		3		Milan		D.Colling		I.C.				230.40		FL69000				For WP1 meetings				flight cost ?		25-Mar-02

		14-Aug-01		14-Aug-01		0		RAL		D.Colling		I.C.				13.50		FL69000				???

		27-Aug-01		28-Aug-01		1		Geneva		A.McNab		Manchester				205.74		FL69000				Attend DataGrid Integration Meeting

		Aug								L.Field		PPARC/RAL				647.50		FL67000				Relocation expenses

		28-Sep-01		28-Sep-01		0				A.Wilson		PPARC/RAL				33.00		FL67000

		2-Oct-01		3-Oct-01		1		London		R.Jones		Lancaster						FL69000				To attend GridPP EB

		3-Oct-01		5-Oct-01		2		Frascati		F.Harris		Oxford		600.00				FL69000				DataGrid

		3-Oct-01		10-Oct-01		7		Frascati		A.Doyle		Glasgow						FL69000				DataGrid & GGF3

		2-Oct-01		11-Oct-01		9		Frascati		S.Burke		Lancaster				1,408.66		FL69000				DataGrid & GGF3

		3-Oct-01		10-Oct-01				Frascati		Field/Wilson		PPARC/RAL				238.00		FL67000				DataGrid & GGF3

		2-Oct-01		2-Oct-01		0		London(UCL)		D.Newbold		Bristol				52.10		F				GridPP Eexperiments Board						25-Feb-02

		1-Oct-01		12-Oct-01		11		CERN		A.McNab		Manchester				774.12		FL69000				PM9 Integration

		12-Oct-01		12-Oct-01		0		Bristol		P.Anderson		Edinburgh				213.20		FL69000				Meeting with HP labs on grid related issues

		23-Oct-01		23-Oct-01		0		UCL		G.Heath		Bristol				83.00		FL69000				GridPP Collaboration Board (UCL)

		28-Oct-01		31-Oct-01		3		CERN		G.McCance		Glasgow						FL69000				Testbed-1 seminar & WP2 security

		28-Oct-01		30-Oct-01		2		CERN		M.George		Liverpool				276.00		FL69000				Testbed-1 seminar & DataGrid meeting

		28-Oct-01		30-Oct-01		2		CERN		G.Patel		Liverpool						FL69000				Testbed-1 seminar

		28-Oct-01		30-Oct-01		2		CERN		S.Burke		Lancaster				248.86		FL69000				Testbed-1 seminar & DataGrid meeting

		28-Oct-01		29-Oct-01		1		CERN		D.Colling		I.C.						FL69000				Testbed-1 seminar

		28-Oct-01		29-Oct-01		1		CERN		P.Lewis		I.C.						FL69000				Testbed-1 seminar

		28-Oct-01		30-Oct-01		2		CERN		A.McNab		Manchester				248.00		FL69000				Testbed-1 seminar

		3-Nov-01		8-Nov-01		5		Glasgow/Edinburgh		R.St Denis		Glasgow						FL69000				2nd GridPP Collaboration meeting

		4-Nov-01		6-Nov-01		2		Edinburgh		D.Colling		IC				160.80		FL69000				2nd GridPP Collaboration meeting				missing receipts		25-Mar-02

		4-Nov-01		6-Nov-01		2		Edinburgh		F.Harris		Oxford						FL69000				2nd GridPP Collaboration meeting

		4-Nov-01		9-Nov-01		5		Edinburgh		M.George		Liverpool				247.00		FL69000				2nd GridPP Collaboration meeting & Config Workshop

		4-Nov-01		6-Nov-01		2		Edinburgh		T.Bowcock		Liverpool				270.51		FL69000				2nd GridPP Collaboration meeting

		4-Nov-01		6-Nov-01		2		Edinburgh		R.Jones		CERN				238.58		FL69000				2nd GridPP Collaboration meeting

		4-Nov-01		6-Nov-01		2		Edinburgh		A.McNab		Manchester				126.60		FL69000				2nd GridPP Collaboration meeting

		26-Nov-01		28-Nov-01		2		CERN		P.Anderson		Edinburgh				510.59		FL69000				DataGrid WP4 Workshop

		26-Nov-01		28-Nov-01		2		CERN		A.Holt		Edinburgh				731.08		FL69000				DataGrid WP4 Workshop

		26-Nov-01		30-Nov-01		4		CERN		G.McCance		Glasgow						FL69000				DataGrid WP2 Query Opt Workshop

		27-Nov-01		30-Nov-01		3		CERN		W.Bell		Glasgow						FL69000				DataGrid WP2 Query Opt Workshop

		29-Nov-01		8-Dec-01		9		CERN		M.George		Liverpool				727.72		FL69000				Work with Olof Barring & Jamie Shears on DataGrid

		2-Dec-01		6-Dec-01		2		Prague		D.Colling		I.C.				174.08		FL69000				WP1 meeting (incl 2 days holiday)				missing flight		25-Mar-02

		2-Dec-01		14-Dec-01		12		CERN		A.McNab		Manchester				1,093.96		FL69000				WP6 Integration team work

		4-Dec-01		7-Dec-01		3		CERN		A.Doyle		Glasgow						FL69000				GridPP interviews at CERN

		6-Dec-01		7-Dec-01		1		CERN		N.Harnew		Oxford						FL69000				GridPP Peer Review Cttee

		11-Dec-01		11-Dec-01		0		Milan		D.Newbold		Bristol				631.44		FL69000				DataGrid WP6 meeting						25-Feb-02

										A.Holt		Edinburgh				29.94		FL69000				WP4 Phone Conferences (whilst in South Africa)

		2002

		7-Jan-02		10-Jan-02		3		Oxford (from GVA)		F.Harris		Oxford						FL69000				GridPP TB @ RAL + DataGrid@ Oxford

		9-Jan-02		9-Jan-02		0		RAL		D.Colling		IC				24.80		FL69000				GridPP TB @ RAL						25-Mar-02

		13-Jan-02		16-Jan-02		3		CERN		P.Millar		Glasgow						FL69000				Query Optimisation Workshop

		20-Jan-02		24-Jan-02		4		Edinburgh		M.George		Liverpool				233.70		FL69000				Globus Tutorial (Edinburgh)

		28-Jan-02		30-Jan-02		2		CERN		A.Holt		Edinburgh						FL69000				WP4 Install Planning Workshop

		27-Jan-02		30-Jan-02		3		CERN		P.Anderson		Edinburgh						FL69000				WP4 Install Planning Workshop

		28-Jan-02		1-Feb-02		4		CERN		M.George		Liverpool				360.68		FL69000				WP4 and WP5 meetings

		28-Jan-02		30-Jan-02		2		CERN		A.McNab		Manchester				227.50		FL69000				SE Workshop						15-Apr-02

		30-Jan-02		2-Feb-02		3		RAL		F.Harris		Oxford(CERN)				194.43		FL69000				Grid Application Builders Teach-in

		31-Jan-02		31-Jan-02		0		RAL		P.Watkins		Birmingham						FL69000				Grid Application Builders Teach-in

		31-Jan-02		31-Jan-02		0		RAL		S.Das		Cambridge				33.10		FL69000				Grid Application Builders Teach-in

		31-Jan-02		31-Jan-02		0		RAL		D.Colling		IC				40.30		FL69000				Grid Application Builders Teach-in						25-Mar-02

		30-Jan-02		31-Jan-02		1		RAL		R.McNab		Manchester				164.00		FL69000				Grid Application Builders Teach-in						15-Apr-02

		1-Feb-02		1-Feb-02		0		Amsterdam		R.Hughes-Jones		Manchester						FL69000				Meet with DANTE and QoS Grid Issues

		11-Feb-02		13-Feb-02		2		Amsterdam		R.Hughes-Jones		Manchester						FL69000				Optical Networking with TERENA and EDG WP7

		10-Feb-02		13-Feb-02		3		Milan		D.Colling		IC				204.59		FL69000				WP1 Meeting						25-Mar-02

		14-Feb-02		15-Feb-02		1		Cambridge		F.Harris		Oxford(CERN)						FL69000				GridPP 4th Collaboration Meeting

		13-Feb-02		16-Feb-02		3		Cambridge		A.Khan		Edinburgh				250.45		FL69000				GridPP 4th Collaboration Meeting

		15-Feb-02		15-Feb-02		0		Cambridge		P.Hobson		Brunel				25.10		FL69000				GridPP 4th Collaboration Meeting

		14-Feb-02		15-Feb-02		1		Cambridge		D.Colling		IC				39.20		FL69000				GridPP 4th Collaboration Meeting				no hotel bill ?		25-Mar-02

		14-Feb-02		15-Feb-02		1		Cambridge		J.Nebrensky		Brunel				92.30		FL69000				GridPP 4th Collaboration Meeting

		14-Feb-02		15-Feb-02		1		Cambridge		R.Jones		Lancaster				171.43		FL69000				GridPP 4th Collaboration Meeting

		14-Feb-02		15-Feb-02		1		Cambridge		I.McArthur		Oxford				55.00		FL69000				GridPP 4th Collaboration Meeting

		14-Feb-02		14-Feb-02		0		Cambridge		M.George		Liverpool				88.66		FL69000				GridPP 4th Collaboration Meeting

		14-Feb-02		15-Feb-02		1		Cambridge		L.Smith		EPCC				165.35		FL69000				GridPP 4th Collaboration Meeting		UKQCD rep ?

		14-Feb-02		15-Feb-02		1		Cambridge		A.McNab		Manchester				159.00		FL69000				GridPP 4th Collaboration Meeting						15-Apr-02

		14-Feb-02		15-Feb-02		1		Cambridge		S.Ludwig		Brunel				55.00		FL69000				GridPP 4th Collaboration Meeting

		15-Feb-02		21-Feb-02		6		Toronto		D.Colling		IC				708.24		FL69000				GGF4						25-Mar-02

		3-Mar-02		8-Mar-02		5		CERN		A.Soroko		Oxford						FL69000				Gaudi Tutorial & LHC Grid Meetings

		3-Mar-02		8-Mar-02		5		CERN		C.Cioffi		Oxford						FL69000				Gaudi Tutorial & LHC Grid Meetings

		3-Mar-02		8-Mar-02		5		CERN		I.McArthur		Oxford						FL69000				Gaudi Tutorial & LHC Grid Meetings

		3-Mar-02		9-Mar-02		6		Paris		G.McCance		Glasgow						FL69000				4th DataGrid Project Conference

		3-Mar-02		9-Mar-02		6		Paris		W.Bell		Glasgow						FL69000				4th DataGrid Project Conference

		3-Mar-02		9-Mar-02		6		Paris		P.Millar		Glasgow						FL69000				4th DataGrid Project Conference

		3-Mar-02		10-Mar-02		7		Paris		A.Datta		QMW						FL69000				4th DataGrid Project Conference

		3-Mar-02		10-Mar-02		7		Paris		M.George		Liverpool				997.57		FL69000				4th DataGrid Project Conference

		4-Mar-02		6-Mar-02		2		Paris		F.Harris		Oxford						FL69000				4th DataGrid Project Conference

		5-Mar-02		9-Mar-02		4		Paris		A.Doyle		Glasgow						FL69000				4th DataGrid Project Conference

		3-Mar-02		10-Mar-02		7		Paris		A.McNab		Manchester				1,195.06		FL69000				4th DataGrid Project Conference						15-Apr-02

		9-Mar-02		16-Mar-02		7		CERN		N.Brook		Bristol						FL69000				LHC Computing Grid Startup Workshop

		11-Mar-02		15-Mar-02		4		CERN		McArthur		Oxford						FL69000				LHC Computing Grid Startup Workshop

		11-Mar-02		13-Mar-02		2		CERN		A.Doyle		Glasgow						FL69000				LHC Computing Grid Startup Workshop & PEB

		11-Mar-02		15-Mar-02		4		CERN		S.Lloyd		QMW				201.21		FL69000				LHC Computing Grid Startup Workshop

		19-Mar-02		19-Mar-02		0		Bristol		S.Lloyd		QMW				85.00		FL69000				GridPP-PMB (Bristol)

		4-Apr-02		5-Apr-02		1		Edinburgh		E.van Herwijnen		CERN				446.97		FL69000				NeSC opening rehearsal - flights only, B&B paid elsewhere

		8-Apr-02		10-Apr-02		2		CERN		A.Doyle		Glasgow						FL69000				LCG PEB

		8-Apr-02		13-Apr-02		5		CERN		A.McNab		Manchester				545.50		FL69000				WP6 - Integration Team						15-Apr-02

		14-Apr-02		19-Apr-02		5		CERN		A.Saroka		Oxford						FL69000				ATLAS/LHCb MC and TB1 plans

		15-Apr-02		17-Apr-02		2		Milan		D.Colling		IC						FL69000				WP1 meeting

		16-Apr-02		19-Apr-02		3		CERN		R.Jones		Lancaster						FL69000				ATLAS Grid meetings

		22-Apr-02		23-Apr-02		1		CERN		P.Mealor		UCL				224.79		FL69000				??								Includes EasyJet fare

		22-Apr-02		23-Apr-02		1		RAL		A.Holt		Edinburgh				76.15		FL69000				UK HEPSYSMAN meeting

		23-Apr-02		25-Apr-02		2		CERN		M.George		Liverpool				233.86		FL69000				Discuss WP4 config languages with Piotr Poznanski

		29-Apr-02		30-Apr-02		1		CERN		T.Doyle		Glasgow						FL69000				LCG/PEB & LCG Interviews

		2-May-02		2-May-02		0		UCL		A.McNab		Manchester				164.00		FL69000				GridPP/AstroGrid Technical Meeting at UCL

		2-May-02		2-May-02		0		UCL		G.McCance		Glasgow				89.20		FL69000				GridPP/AstroGrid Technical Meeting at UCL

		3-May-02		8-May-02		5		BNL		K.Harrison		Cambridge				786.07		FL69000				ATLAS Grid Software Workshop

		8-May-02		10-May-02		2		Manchester		S.Ludwig		Brunel				54.40		FL69000				GridPP 4th Collaboration Meeting

		8-May-02		10-May-02		2		Manchester		O.Maroney		Bristol				156.04		FL69000				GridPP 4th Collaboration Meeting

		9-May-02		10-May-02		1		Manchester		D.Martin		Glasgow				58.10		FL69000				GridPP 4th Collaboration Meeting

		9-May-02		10-May-02		1		Manchester		S.Lloyd		QMW				147.10		FL69000				GridPP 4th Collaboration Meeting

		9-May-02		10-May-02		1		Manchester		G.McCance		Glasgow				79.00		FL69000				GridPP 4th Collaboration Meeting

		9-May-02		10-May-02		1		Manchester		R.StDenis		Glasgow				49.15		FL69000				GridPP 4th Collaboration Meeting

		8-May-02		10-May-02		2		Manchester		A.Doyle		Glasgow				98.73		FL69000				GridPP 4th Collaboration Meeting

		15-May-02		15-May-02		0		MRC (London)		A.Doyle		Glasgow				62.60		FL69000				Oversight Committee

		16-May-02		17-May-02		1		CERN		A.McNab		Manchester				276.75		FL69000				Security Workshop

		19-May-02		24-May-02		5		CERN		G.McCance		Glasgow						FL69000				WP2 meta-data workshop (Spitfire)

		20-May-02		22-May-02		2		CERN		T.Doyle		Glasgow						FL69000				LCG/PEB & LCG Interviews

		21-May-02		23-May-02		2		Coseners		K.Harrison		Cambridge				40.70		FL69000				ATLAS/LHCb meeting at Coseners + GridPP in Oxford

		21-May-02		29-May-02		8		Coseners		F.Harris		Oxford						FL69000				ATLAS/LHCb meeting at Coseners

		21-May-02		-		-		-		-		Coseners				4,532.00		FL69000				ATLAS-LHCb Grid meeting costs at Coseners

		23-May-02		23-May-02		0		RAL		A.McNab		Manchester				90.00		FL69000				Helping Grid Support Centre

		23-May-02		24-May-02		1		Bologna		D.Colling		IC						FL69000				DataTAG/WP4 meeting

		26-May-02		31-May-02		5		CERN		W.Bell		Glasgow				319.34		FL69000				WP2 software integration for TB1.3

		26-May-02		1-Jun-02		6		CERN		P.Millar		Glasgow						FL69000				WP2 software integration for TB1.3

		28-May-02		30-May-02		2		CERN		M.George		Liverpool				215.51		FL69000				Meet with Lionel cons & Piotr Poznanski on WP4 work								Includes EasyJet fare

		28-May-02		28-May-02		0		RAL		A.McNab		Manchester				90.00		FL69000				GridPP EB/ETF Joint Meeting

		9-Jun-02		15-Jun-02		2		CERN		B.MacEvoy		IC						FL69000				Grid Workshop in CMS week				assume GridPP shares cost with CMS ??

		12-Jun-02		16-Jun-02		4		CERN		J.Nebrensky		Brunel						FL69000				Grid Workshop in CMS week

		12-Jun-02		14-Jun-02		2		CERN		P.Lewis		IC						FL69000				Grid Workshop in CMS week

		12-Jun-02		14-Jun-02		2		CERN		D.Colling		IC						FL69000				Grid Workshop in CMS week

		17-Jun-02		18-Jun-02		1		CERN		P.Mealor		UCL				202.12		FL69000				??								Includes EasyJet fare

		18-Jun-02		18-Jun-02		0		UCL		A.McNab		Manchester				172.00		FL69000				GridPP EB/TB quarterly meeting (joint claim with 316.84 for GGF5 registration)

		18-Jun-02		21-Jun-02		3		CERN		A.Holt		Edinburgh						FL69000				WP4 workshop - (cancelled owing to illness)

		18-Jun-02		21-Jun-02		3		CERN		P.Anderson		Edinburgh				602.90		FL69000				WP4 workshop - (instead of A.Holt)

		19-Jun-02		21-Jun-02		2		Amsterdam		P.Mealor		UCL				378.31		FL69000				WP7 meeting

		20-Jun-02		26-Jun-02		4		Oxford		F.Harris		Oxford						FL69000				Work on GridPP deliverables (LHCb) - only claim for 4 nights

		24-Jun-02		12-Jul-02		18		CERN		L.Momtahan		Oxford						FH90820				DataGrid Architecture work

		1-Jul-02		3-Jul-02		2		CERN		A.McNab		Manchester				335.70		FL69000				EDG Security Workshop

		2-Jul-02		4-Jul-02		2		CERN		G.McCance		Glasgow				211.11		FL69000				WP2 Meeting

		2-Jul-02		4-Jul-02		2		CERN		W.Bell		Glasgow				209.30		FL69000				WP2 Meeting

		8-Jul-02		12-Jul-02		4		Milan/Bologna		D.Colling		IC						FL69000				WP1 (Milan) & CMS Grid (Bologna)

		9-Jul-02		12-Jul-02		3		Bologna		J.Nebrensky		Brunel						FL69000				Gridification of CMS jobs

		10-Jul-02		12-Jul-02		2		CERN		A.Soroka		Oxford				189.97		FL69000				GANGA design meeting

		14-Jul-02		16-Jul-02		2		CERN		M.George		Liverpool						FL69000				WP4 discussion on XML schema (Lionel Cons & Piotr Poznanski)

		16-Jul-02		16-Jul-02		1		BT (St Albans)		P.Anderson		Edinburgh (IS)				26.60		FL69000				Meeting with BT in St Albans

		28-Jul-02		31-Jul-01		3		CERN		A.Doyle		Glasgow						FL69000				LCG-PEB & CERN Posts Interviews Board

		29-Jul-02		9-Aug-02		11		CERN		L.Momtahan		Oxford						FH90820				DataGrid Architecture work

		21-Jul-02		24-Jul-02		3		Edinburgh		A.McNab		Manchester				323.00		FL69000				GGF5

		21-Jul-02		24-Jul-02		3		Edinburgh		A.Doyle		Glasgow				531.49		FL69000				GGF5

		22-Jul-02		24-Jul-02		3		Edinburgh		D.Martin		Glasgow				368.27		FL69000				GGF5

		21-Jul-02		24-Jul-02		3		Edinburgh		A.Washbrook		Liverpool				462.20		FL69000				GGF5

		30-Jul-02		30-Jul-02		0		RAL		A.Datta		QMW				46.38		FL69000				WP3 meeting at RAL

		8-Aug-02		26-Aug-02		18		CERN		K.Harrison		Cambridge						FL69000				GANGA work

		18-Aug-02		21-Aug-02		3		CERN		R.Jones		Lancaster						FL69000				ATLAS/EDG Grid Integration Group Meeting

		27-Aug-02		31-Aug-02		4		CERN		P.Millar		Glasgow						FL69000				WP2 software (OptorSim)

		27-Aug-02		31-Aug-02		4		CERN		G.McCance		Glasgow						FL69000				WP2 software (Spitfire)

		27-Aug-02		31-Aug-02		4		CERN		W.Bell		Glasgow						FL69000				WP2 software (Spitfire)

		1-Sep-02		5-Sep-02		4		Budapest		O.Moroney		Bristol						FL69000				5th DataGrid Project Conference

		12-Oct-02		18-Oct-02		6		Chicago		A.McNab		Manchester						FL69000				GGF6

										G.Kuznetsov		RAL				190.00		FL41000				Russian Passport Renewal

										W.Bell		Glasgow				296.64		FL69000				GGF5 Registration Fee

										A.McNab		Manchester				316.84		FL69000				GGF5 Registration Fee

										S.Lloyd		QMW				319.72		FL69000				GGF5 Registration Fee

												Total		12,554.65		60,543.14

		Summaries…

		Cost of GGF1&DataGrid1 (Amsterdam)												11,248.05

		Cost of 1st GridPP Collaboration Meeting (Coseners House - May)												6,206.58

		Cost of UK attendance at Oxford DataGrid meeting (July)												4,583.44

		Cost of attendance at GGF2 (Washington - July)												1,979.89

										Sub-total		24,017.96

		Other travel costs (misc meetings, etc)												36,525.18

		Future calls on travel FY01/02										Estimated costs

		October 01 - Frascati DataGrid

		October 01 - Frascati GGF3

		November 01 - GridPP Collaboration meeting - Edinburgh

		Autumn 01 - DataGrid PM9 Integration & Testbed costs

		February 02 - GridPP Collaboration meeting in Cambridge										7,500

		February 02 - GGF & InterGrid in Toronto										3,000		3 people at £1k

		February 02 - EU Review in CERN										2,500		5 people at £500

		March 02 - DataGrid Project Conference in Paris										15,000		20 people at £750

		March 02 - LHC Computing Grid KickOff in CERN										5,000		10 people at £500

												33,000
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Cumulative'02-03

		April

		May

		June

		July

		August

		23-Sep-02

		October

		November

		December

		January

		February

		March



GridPP Travel (02/03)

Month

Pounds

8273

19228

34277

56868

65608

67499



Budget Tracking

		GridPP Travel budgets (cumulative)										(figures taken from FAMIS - last update 23-Sept-02

				April		May		June		July		August		23-Sep-02		October		November		December		January		February		March

		GridPP Travel (02/03)		8,273		19,228		34,277		56,868		65,608		67,499

		FL69000		4,966		11,981		21,388		37,312		43,150		44,861

		FL41000		3,307		7,247		12,889		19,556		22,458		22,638

		FL67000 (EDG)		1,806		2,660		3,637		6,643		7,597		7,773

		Total		10,079		21,888		37,914		63,511		73,205		75,272
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